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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable fo this modification;
BLOCK 14 CONTINUATION PAGE
The purpose of modification PG0008 is to:

1} Increase OHPD leveis for Task 5 from 2360 HPW fo 2500 HPW effective 1 Apr 2014. As aresult, the
following actions are taken: .

a) Reduce unit quantity from CLIN 1404 by 6 months, and establish the following new CLINs for the
remaining months at the increased OHPD.

b} Established CLIN 1411 for Tasks 5B (Primary) with a 2500 HPW requirement for the period 1 Apr— 30
Sep 2014 at NAS Whiting Field. Task unit prices and monthly support amounts remain unchanged.

2) Incrementally fund SLIN 140602 in the amount of |

3) De-crease HPW level for Task 3 from 1410 HPW to 1160 HPW effective 1 Feb 2014 due to T-44 advanced
being removed from the contract and only T-6 and T-34 primary devices remain. Asa result the following

actions are taken:

a) Established CLIN 1410 for Tasks 3G (Primary) with a 1160 HPW requirement for the period 1 Feb —
30 Sep 2014 at NAS Corpus Christi. Task unit prices and monthly support amouats remain

unchanged. ]
b) Incrementally fund SLIN 141001 in the amount of-

4). As a result of the changes the following documenis marked “PO000S™ are provided:

Conformed Order, in its entirety
Attachment 1 Price Breakout Worksheet (PBW), in its entirety
Modification Log

5} See Summary of Changes for details. All other terms and conditions remain unchanged and in full effect.

SUMMARY OF CHANGES

SECTION A - SOLICI'I‘_ATION/CONTRACT FORM

The total cost of this contract was decreased by $1,419,782.00 from $29,105,ﬁ§1.07 o $27,685,469.07.

SECTION B - SUPPLIES OR SERVICES AND PRICES
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CLIN 1404
The pricing detail quantity has decreased by
 The total cost of this line item has decreased by

SUBCLIN 140602 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
140602 Months $£0.00
EXERCISED (IS - NAS PENSACOLA. FL :
OPTION FFP
Task 7D
FOB: Destination
PURCHASE REQUEST NUMBER: 1300366890-0006
NET AMT 86.00
ACRN AB I
CIN: 130036669000007 Toommo
CLIN 1410 is added as follows:
ITEM NO SUPPLIESISERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1410 8 Months e I
EXERCISED (]S - NAS CORPUS CHRISTL TX T
OPTION FEP

Task 3G
FORB: Destination

NET AMT —

SUBCLIN 141001 is added as follows:
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
141001 Months $0.00
EXERCISED (IS - NAS CORPUS CHRISTI, TX
OPTION FFp
Task 3G
FOB: Destination
PURCHASE REQUEST NUMBER: 1300366690-0006
NET AMT $0.00

ACRN AB L

CIN: 130036669000007

CLIN 1411 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1411 6 Months
OPTION CIS - NAS WHITING FIELD, FL

FFP

Task 5B

FOB: Destination

NET AMT E—

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 140602:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY

Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1410:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY

Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN [41001:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1411:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
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Destination Government Destination Government
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 140101 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination
The following Delivery Schedule item for SUBCLIN 140102 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIcC
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 ' FOB: Destination
The following Delivery Schedule item for SUBCLIN 140201 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-0OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-0OCT-2013 TO NIA N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140202 has been changed fiom:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-JAN-20{4 TO N/A N/A
3i-MAR-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140301 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 ' FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-0CT-2013 TO N/A NA
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140302 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS Uic
POP 01-JAN-2014 TO  N/A N/A
31-MAR-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FOB: Destination

The following Delivery Schedule item for CLIN 1404 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS vIC
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POP 01-OCT-2013 TO N/A NAWCTSD N61340
30-SEP-2014 GEORGE DAVIS
12330 RESEARCH PARKWAY
AVIATION WARFARE
ORLANDO FL 32826-3224
(407) 380-4241
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A NAWCTSD N61340
31-MAR-2014 GEORGE DAVIS
12350 RESEARCH PARKWAY
AVIATION WARFARE
ORLANDOQ FL 32826-3224
(407) 380-4241
FOB: Destination
The following Delivery Schedule item for SUBCLIN 140401 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY . SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 . FOB: Destination
The following Delivery Schedule item for SUBCLIN 140402 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A ' N/A
31-MAR-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140501 has been changed from:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS UiC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uvIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140502 has been changed from:
DELIVERY DATE QUANTITY SHIP TG ADDRESS uIC
POP 25-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 25-0CT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 140601 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIc
POP 01-JAN-2014 TO N/A N/A
31-MAR-2014 FORB: Destination

The following Delivery Schedule item for SUBCLIN 140901 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

POP 01-OCT-2013 TO N/IA N/A
30-SEP-2014 FOB: Destination




To:
DELIVERY DATE QUANTITY

POP 01-OCT-2013 TO N/A
30-SEP-2014
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SHIP TO ADDRESS uIcC

N/A
FORB: Destination

The following Delivery Schedule item for SUBCLIN 140902 has been changed from:

DELIVERY DATE QUANTITY

POP 25-CCT-2013 TO N/A
30-SEP-2014

To:
DELIVERY DATE QUANTITY

POP 25-OCT-2013 TO N/A
30-SEP-2014

SHIP TC ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item has been added to CLIN 1410:

DELIVERY DATE QUANTITY

POP 01-FEB-2014 TO N/A
30-SEP-2014

SHIP TO ADDRESS uviC
NAWCTSD N61340
GEORGE DAVIS

12350 RESEARCH PARKWAY

AVIATION WARFARE

ORLANDOQ FL 32826-3224

{407) 380-4241

FOB: Destination

The following Delivery Schedule item has been added to CLIN 141 1:

DELIVERY DATE QUANTITY

POP 01-APR-2014 TO N/A
30-8EP-2014

SHIP TO ADDRESS UicC
NAWCTSD N61340
GEORGE DAVIS

12350 RESEARCH PARKWAY

AVIATION WARFARE

ORLANDO FL 32826-3224

(407) 380-4241

FOB: Destination

The following Delivery Schedule item for SUBCLIN 142001 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC
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POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS ulic
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule itein for SUBCLIN 42002 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142101 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS vic
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142201 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UlC
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POP 01-OCT-2013 TC N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142202 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 25-QCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 25-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142203 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UiC
POP 0G1-JAN-2014 TO N/A N/A
30-SEP-2014 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS vIC
" POP (01-JAN-2014 TO N/A, N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142301 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142302 has been changed ﬁ'o_m:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 25-0CT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 25-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142303 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS vIC
POP 01-JAN-2014 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A N/A
36-SEP-2014 FOB: Destination

The following Delivery Schedule item: for SUBCLIN 142401 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-0CT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2013 TO N/A N/A
30-SEP-2014 FOB: Destination

The following Delivery Schedule item for SUBCLIN 142402 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-JAN-2014 TO N/A N/A
30-SEP-2014 FORB: Destination

To:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS T uIC
POP 01-JAN-2014 TO N/A N/A
30-SEP-2(14 FOB: Destination

The following Delivery Schedule item for SUBCLIN 144901 has been changed from:

DRLIVERY DATE QUANTITY SHIP TO ADDREASS uIC
" POPO1-OCT-2013TO  N/A N/A
30-SEP-2014 , FOB: Destination
To:
DELIVERY DATE QUANTITY. SHIP TO ADDRESS UIC
POP 01-OCT-2013TO  N/A N/A
30-SEP-2014 FORB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,029,909.00
from $18,387,917.07 to $19,417,826.07.

SUBCLIN 140602:
Funding or SUBCLIN 140602 is initiated as follows:

ACRN: AB
CIN: 130036669000007

Accing Data: 1741804 70AE 252 57025 T 068566 2D CAAO14’

tncrease: [
Totl: NN

Cost Code: 631104BC340Q

SUBCLIN 141001:
Funding on SUBCLIN 141001 is initiated as follows:

ACRN: AB

CIN: 130036669000007
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Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAQ14

Increase; -
o I

Cost Cade: 631104BC3400Q

The following have been modified:

252.232-7067 LIMITATION OF GOVERNMEN1T’S OBLIGATION (MAY 2006)

() Contract line item(s)_1406 and 1410 are incrementally fundedl. For these item(s), the sum of $1,029,909.00 of
the total price is presently available for payment and allotted to this contract. An allotment schedule is set forth in
paragraph (j) of this clause. -

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the-point at which
the total amount payable by the Government, including reimbursement in the event of termination of those itern(s)
for the Government’s convenience, approximates the total amount currently allotted to the'contract. The Contractor
is not anthorized to continue work on those item(s) beyond that point. The Government will not be obligated in any
event o reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s)
for convenience includes costs, profit, and estimated termination settlement costs for those item(s).

(c} Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up
to the next scheduled date for allotment of funds identified in paragraph (3) of this clause, or to a mutually agreed
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional
funds have not been atlotted, pursuant to the clause of this contract entitled “Termination for Convenience of the
Government.”

(d) When additional funds are ailotted for continued performance of the contract line item(s) identified in
paragraph (a} of this clause, the parties will agree as to the period of contract performance which will be covered by
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional
allotted funds and agreed substitute date, and the contract will be modified accordingly.

(c) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional
funds are aflotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such
equitable adjustment herennder will be a dispute concerning a question of fact within the meaning of the clause

entitled “Disputes.”
(f) The Government may at any time prior to termination allot additional funds for the performance of the coniract

line jtem(s) identified in paragraph (a) of this clause. .
(g) The termination provisions of this clause do not limit the tights of the Government under the clause entitled

“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s)

set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with
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regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d}
and {e) of this clause, '

{(Iy) Nothing in this clause affects the right of the Govermunent fo terminate this contract pursuant to the clause of
tliis coniract entitled “Termination for Convenience of the Government.”

(1) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise
prohibited uader 31 11.8.C, 1342,

(i) The parties contemplate that the Government will allot funds to this contract in accordance with the following
schedule:

Monthiy

SECTION I - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

The following list of exhibits and attachments are CNATRA CIS task order peculiar and are as follows:

Exhibit A — DD Forms 1423:

Exhibit AO0G1 — Contract Funding Status Report (CFSR)
Exhibit A002 — Conference Minutes

Exhibit AQ03 — Notused

Exhibit A004 - Notused

Exhibit AQG5 — Notused

Exhibit AQ06 — Mobilization Contractor Performance Report
Exhibit AGOT — Weekly CIS Performance Report

Exhibit AG0O8 — Not used

Exhibif A009 — Quality System Plan

Attachments; )

Atftaciment (1)  CLIN/SW/Clanse Matrix

Attachment (2) Price Breakout Worksheet {F80007)

Aftachment (3) SOW Addendum B and Appendices (see below for breakout)

Attachment (4) CDRL/COR Address List — (Rev 2) dated 1 Dec 2013

Attachment (5)  Premium Time Log

Attachment (6)  Premxium Time Request/Aunthorization/Completed Services Form

Attachinent (73 Travel Request Form

Attachment {(8) Wage Determinations & CBAs (see below for breakout)

Attachment (9) DOL Wage Adjustment Baseline Form 4

Attachment (3} includes the following:

ADDENDUM B CONTRACT INSTRUCTION SERVICES (CIS) FOR CNATRA (REV 2) - DATED 1 FEB 2614
APPENDIX A  ADVANCED MULTI-SERVICE PILOT TRAINING AT NAS MERIDIAN, MS USING

' T-45C DEVICES (REV 1) DATED I MAY 2013 _

APPENDIX B ADVANCED MULTI-SERVICE PILOT TRAINING AT NAS KINSVILLE. TX USING

CT-45A/C DEVICES (REV 1) ~-DATED 1 NOV 2013 _
APPENDIX C PRIMARY MULFI-SERVICE PII.OT TRAINING AT NAS CORPUS CHRISTI, X,
TSING T-34C AND T-6B DEVICES (REV 3) —-DATED 1 FEB 2014

APPENDIX D  RESERVED
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APPENDIX E RESERVED

APPENDIXF  PRIMARY MULTI-SERVICE PILOT TRAINING AT NAS WHITING FIELD, FL, ON
T-6B DEVICES (REV 2) — DATED 1 NOV 2013

APPENDIX G ADVANCED MULTI-SERVICE PILOT TRAINING AT NAS WHITING FIELD, FL
USING TH-57B/C DEVICES (REV 1)-DATED 1 AUG 2013

APPENDIXH PRIMARY AND INTERMEDIATE NAVAL FLIGHT OFFICER (NFQ) /
UNDERGRADUATE MILITARY FLIGHT OFFICER (UFMQ) TRAINING AT NAS
PENSACOLA, FL.— 1 AUG 2012

APPENDIXI ADVANCED STRIKE FIGHTER NAVAL FLIGHT OFFICER (NFO)} TRAINING AT

NAS
PENSACOLA,FL(REVY 2} — DATED 106 JAN 2014

APPENDIX J  MARITIME / COMMAND AND CONTROL NAVAL FLIGHT OFFICER (NFQO)

: TRAINING AT NAS PENSACOLA, FL - DATED 1 AUG 2012

Attachment (8) includes the following:

WDs & CBAs for FY 2014:

WD 05-2508 (Rev 15) ~ Texas dated 6/19/2013

WD 05-2300 (Rev 15) — Mississippi dated 6/19/2013
WD 05-3034 (Rev 15} — Florida dated 6/19/2013

CBA-2013-6138, Dated 9/5/2013, NAS Corpus Christi, TX, LL 2916, Effective 8/18/2013 - 8/30/2015
CBA-2013-6137, Dated 9/18/2013, NAS Whiting Field and NAS Pensacola, FL,, LL 2902, Effective 8/1/2013 —
7/31/2015

CBA-2013-6139, Dated 9/18/2013, NAS Pensacola, FL, MC2 CI, Effective 10/1/2013 — 9/30/2016
CBA-2013-6061, Dated 9/6/2013, NAS Meridian, MS, The Meridian Assoc of Flight Instructors, Effective
10/1/2013 - 9/30/2016

CBA-2013-6060, Dated 9/6/2013, NAS Kingsville, TX, The Kingsville Association of Flight Training
Professionals, Effective 10/1/2013 — 9/30/2015

CBA-2013-6140, 2013-6141, 2013-6142, 3013-6143, 2013-6144, Dated 9/18/2013, All Sites, CNATRA Schedulers

Association, Effective 10/1/2013 — 9/30/2015

(End of Summary of Changes)




